

LIONS LEGACY PROJECT COMMITTEE REPORT

November 15, 2016

[After a brief meeting with Longview Parks Director Jennifer Wills by Legacy Project Chair Doug Harvey and Lion Greg Firth on November 14, a Committee Meeting held was held a 5pm @ ColSec Office 209 Hudson St., Longview, WA on November 15 to address the subsequent recommended changes; i.e. eliminate the concrete walkway between the shelter and the nearby restrooms and BBQ stands and the associated walkways and support pads]

Meeting Notes November 15, 2016 Meeting

Attending: *Earlybird* – Sec. Hope Ramsdale, Ron Johnson; *Monticello* - Pres. George Obermeyer; *Pioneer* – Gary Hill and ZC Doug Harvey, Chair

[REVISED] COMMITTEE PROPOSED ACTION PLAN:

1. **Structure Repair** – The construction of the structure appears sound, but minor repairs including replacement of some sub-roof support slats that have deteriorated along roof edge; re-enforcing metal support rods with new lag bolts; and caulking of cracks in concrete floor.

Materials – Replacement sub-roof slats; new lag bolts; flexible concrete caulking.

Labor – Volunteer Lions

2. **Roof Replacement** – Due to the age of the metal roof and for aesthetic reasons, replacement of the entire roof makes sense. Dan Hall of *SteelScapes*, is enthusiastic about providing the material (quite possibly similar in texture and color with the roof over the Shay locomotive shelter near the civic circle). Roof of nearby restroom also to be replaced with the same products to harmonize aesthetically.

Materials – Aluminum roofing provided by SteelScapes; exact text and color to be determined City City Parks & Historic Preservation Commission

Permits – Appropriate permits to be provided by the City of Longview

Installation – By approved organization or individual/s/

3. **Lighting Updates** – It has been determined that the original wiring/conduit is okay and will not have to be replaced. Day/night sensor is working and will not have to be replaced. Replace 4 old interior lights with new HID with 67 watt LED fixtures; replace existing exterior incandescent fixtures at each end with new 80 watt LED fixtures. New exterior lighting for nearby restroom building would be recommended.

Materials – Contact PUD about providing lighting fixtures

Installation – Electrical Contractor or licensed electrician

Permits – Will building & electrical permits to be provided by city

4. **Concrete Apron** – Construct a 5' concrete apron of 4" depth around the entire base of current structure with an additional 5' (x 10') extension on the north (lake) side to support a park bench (of a type as approved by both the Parks and Historic Preservation Board).

Materials – Commercially produced concrete; base rock (provided by city) necessary forms; approved park bench

Installation – Labor will be by city-approved qualified personnel

Permits – Provided by City of Longview

5. **Appearance and Preservation** - Pressure wash interior, coating all wood surfaces (including ceiling and tables with an oil-base stain, walnut in color; existing support posts will be wrapped in 5/8" plywood, stained to match existing wood surfaces. The base of each post (approx. 3') shall be encased in rock or brick façade.

Materials – Wood-stain (approved substance and color) and plywood plus rock/brick façade material and adhesive cement.

Equipment – Pressure washers provided by Lions

Labor – To be provided by Lions

6. **Prepare New Project Diagram** – Completed diagram is attached

NEXT ACTION:

Present this plan to the Longview Parks Department board meeting at 5:00pm on November 28, 2016 for evaluation.

Doug Harvey

ZC Doug Harvey
Ad Hoc Committee Chair