ROY MORSE PARK

Athletic Facility Complex Master Plan

City Council Workshop | 01.24.19 City of Longview, WA



OVERVIEW

- **1** Timeline
- **2** Site Analysis
- **3** Public Outreach
- **4** Master Plan Options
- **5** Draft Final Master Plan
- **6** Next Steps

TIMELINE

	SI	PTEM	BER 2	018		007	OBER	2018		N	OVEMB	BER 20 ⁻	18	DECEMBER 2018				JANUARY 2019					FEBRUARY 2019					MARCH 2019		
	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	26	31	7	14	21	28	4	11	18	25	4	11	18	2
Project Background & Kick-Off																														
Sensitive Area & Habitat Assessment																														
Final Environmental Assessment Report																														
Site Analysis																														
Pop-Up Studios & Open Houses																														
Online Open House									No	ovemb	er 19th																			
Park & Recreation Advisory Board Meeting																	1													
Preferred Alternative Refinement																	1													
Draft Master Plan																														
City Council Workshop																			Janua	ry 24th										
Artist Rendering																					Ţ									
Final Master Plan & Report																														
Economic Development Analysis														-																
Final Economic Development Report																					i (
Field Lighting Design																														
Parks and Rec Advisory Board Meeting																							F	ebrua	ry 25th					
City Council Meeting																										Marc	h 14th			+



1